COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C18159R

PCN. 18159R- BI D

CONTRACT DESCRI PTI ON\:
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-AB)

PRQJIECT NO FBRO702- 311
1-70 EAGLE VAIL BRI DGES (F-11-AC & F-11-
NAMVE OF ROAD: 070A
PRQIECT COUNTI ES: EAGLE
CONTRACTOR:
STRUCTURES, | NC.

4 | NVERNESS COURT E, SU TE 250

ENGLEWOOD CO 80112 (303) 770- 7878

CURRENT PRQIECT AM: 8, 441, 473. 21 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 8 120,892 98 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 80. 15% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,675, 712.04 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0015

COFRS REPCRTI NG CATEGCRY: 3

Page 1
ESTI MATE RUN 02/ 28/ 2016

08: 59: 27

TI ME CHARGED: 507.0 DAYS TIME ALLOW 6/3/2016 FI XED COVPLETI ON DATI

PERCENT TI ME: 76. 47 ORI G TIME ALLON 6/3/2016 FIXED COVPLETI ON DATI

AB)

PAY PERI CD ENDI NG 12/ 30/ 2015 DATE TI ME STARTED 08/11/2014
DATE LET 05/ 29/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 06/ 24/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/17/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 08/ 11/ 2014

$ 0.00 $ 0.00
6,765, 761. 17 88, 807. 88
6, 765, 761. 17 88, 807. 88
40, 021. 00 0.00
6, 805, 782. 17 88, 807. 88
-121, 948. 39 0.00
0. 00 0.00
6, 683, 833. 78 88, 807. 88
0.00 0.00
0.00 0.00
6, 683, 833. 78 88, 807. 88
0. 00 0.00
pAMENT DE s ¢ 8s,807.88

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 201- 00001 C earing and G ubbing 4.000 2. 800
ACRE 0. 000 0. 00
3, 678. 00000 2.800 10, 298. 40
0010 202- 00026 Renoval of Slope and Ditch Paving 149. 000 149. 000
SY 0. 000 0. 00
19. 00000 149. 000 2,831.00
0015 202-00220 Renoval of Asphalt Mat 2, 045. 000 2, 045. 000
SY 0. 000 0. 00
11. 00000 2,045. 000 22,495. 00
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 3,974.000 2,007. 000
SY 0. 000 0. 00
8. 12000 2,007. 000 16, 296. 84
0025 202- 00250 *Renoval of Pavenent Marking 30, 000. 000 9, 277. 000
SF 0. 000 0. 00
1. 90000 9, 277. 000 17, 626. 30
0030 202-01000 *Renoval of Fence 78. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 707. 000 484. 000
LF 0. 000 0. 00
3. 50000 484. 000 1, 694. 00
0040 202-01135 *Rermoval of Quardrail Thrie Beam 152. 000 76. 000
LF 0. 000 0. 00
11. 00000 76. 000 836. 00
0045 202-01300 *Removal of End Anchorage 5. 000 4. 000
EACH 0. 000 0. 00
204. 00000 4.000 816. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 6, 434. 000 4,970. 000
CcY 0. 000 0. 00
64. 00000 4,970. 000 318, 080. 00
0055 203-01510 Backhoe 40. 000 13. 000
HOUR 0. 000 0. 00

153. 00000 13. 000 1, 989. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 40. 000 9. 000
HOUR 0. 000 0. 00
153. 00000 9. 000 1,377.00
0070 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
336. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log (12 Inch) 3, 500. 000 2,316. 000
LF 0. 000 0. 00
4. 50000 2,316. 000 10, 422. 00
0080 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 102. 00000 2.000 2,204.00
0085 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 695. 00000 4. 000 6, 780. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
41. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 15. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0100 208-00106 *Sweepi ng (Sedi nent Renoval ) 60. 000 28. 500
HOUR 0. 000 0. 00
108. 00000 28.500 3,078. 00
0105 208-00206 *Erosi on Control Supervisor 350. 000 319. 000
DAY 0. 000 0. 00
106. 00000 319. 000 33, 814. 00
0110 210-00810 Reset Gound Sign 4. 000 0. 000
EACH 0. 000 0. 00

127. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18159R- Bl D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 210-01130 *Reset Cuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0120 210-01200 *Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
802. 00000 0. 000 0. 00
0125 212-00006 *Seeding (Native) 6. 800 0. 000
ACRE 0. 000 0. 00
1, 018. 00000 0. 000 0. 00
0130 212- 00009 *Seedi ng (Tenpor ary) 1.380 1.380
ACRE 0. 000 0. 00
742. 00000 1.380 1, 023. 96
0135 212-00032 *Soi | Condi tioning 6. 800 0. 000
ACRE 0. 000 0. 00
1, 860. 00000 0. 000 0. 00
0140 213-00003 *Mul ching (Weed Free) 6. 800 0. 000
ACRE 0. 000 0. 00
912. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 5. 000 2.160
ACRE 0. 000 0. 00
3, 143. 00000 2.160 6, 788. 88
0150 213-00061 *Mul ch Tacki fier 1, 360. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0155 216- 00101 *Soi | Retention Bl anket (Straw Coconut) 2, 820. 000 0. 000
(Phot odegradabl e O a sy 0. 000 0. 00
2.30000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 1, 000. 000 679. 530
TON 0. 000 0. 00
43. 00000 679. 530 29,219.79
0165 306-01000 Recondi ti oni ng 1, 500. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18159R- Bl D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 20. 000 10. 000
SY 0. 000 0. 00
210. 00000 10. 000 2,100. 00
0175 403-34701 *Hot M x Asphalt (Gading SX) (75) 1, 272. 000 1,129. 100
TON 0. 000 0. 00
106. 00000 1, 129. 100 119, 684. 60
0180 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 70. 000 59. 340
TON 0. 000 0. 00
559. 00000 59. 340 33, 171. 06
0185 411-10255 *Emul sified Asphalt (Sl ow Setting) 820. 000 820. 000
GAL 0. 000 0. 00
7.25000 820. 000 5, 945. 00
0190 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0195 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
327. 00000 0. 000 0. 00
0200 603-10180 18 Inch Corrugated Steel Pipe 125. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0205 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,218. 00000 0. 000 0. 00
0210 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,161. 00000 1. 000 4,161. 00
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 201. 000 1, 075. 000
LF 0. 000 0. 00
25. 00000 1, 075. 000 26, 875. 00
0220 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 0. 000 0. 00
857. 00000 1. 000 857. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 606- 01370 *Transi tion Type 3G 8. 000 4.000
EACH 0. 000 0. 00
1, 258. 00000 4.000 5, 032. 00
0230 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,120. 00000 1. 000 2,120. 00
0235 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 813. 00000 4.000 7,252.00
0240 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0245 607- 00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0250 607- 01000 *Fence Barbed Wre with Metal Posts 78. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0255 609- 60011 *Curb Type 6 (Section M 300. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0260 612-00001 Del i neator (Type I) 52. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0265 612-00003 Delineator (Type I11) 21. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0270 612- 00023 *Del i neator (Type I11) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0275 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 0. 000 0.00

33. 60000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18159R- BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 614-00012 Sign Panel (Qass I1) 64. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0285 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) 19. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
0290 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
312. 00000 0. 000 0. 00
0295 614-80385 Runble Strip 2,550. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0300 621-00450 *Det our Pavenent 7,222.000 6, 500. 000
SY 0. 000 0. 00
87. 00000 6, 500. 000 565, 500. 00
0305 624-20300 Det our Drainage Pipe (dass 0) 170. 000 170. 000
LF 0. 000 0. 00
68. 00000 170. 000 11, 560. 00
0310 625- 00000 *Construction Surveying 1. 000 0. 840
LS 0. 000 0. 00
90, 100. 00000 0. 840 75, 684. 00
0315 626- 00000 *Mobi | i zat i on 1. 000 0.910
LS 0. 000 0. 00
805, 004. 00000 0.910 732,553. 64
0320 626- 01000 *Public Information Services 1. 000 0. 800
LS 0. 000 0. 00
22, 600. 00000 0. 800 18, 080. 00
0325 627-00005 *Epoxy Pavenent MarKki ng 198. 000 72.000
GAL 0. 000 0. 00
78. 00000 72.000 5, 616. 00
0330 627-00011 *Pavenent Marking Paint (Wt erborne) 342. 000 342. 000
GAL 0. 000 0. 00
66. 00000 342. 000 22,572.00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0335 630- 00000 *Fl aggi ng 4, 000. 000 2,493. 250
HOUR 0. 000 0. 00
33. 00000 2,493. 250 82, 277. 25
0340 630- 00007 *Traffic Control Inspection 130. 000 130. 000
DAY 0. 000 0. 00
263. 00000 130. 000 34, 190. 00
0345 630- 00012 *Traffic Control Management 400. 000 290. 000
DAY 0. 000 0. 00
632. 00000 290. 000 183, 280. 00
0350 630- 00015 *Uni formed Traffic Control Coordination 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 630-00028 *Rol I i ng Roadbl ock 50. 000 6. 750
HOUR 0. 000 0. 00
63. 00000 6. 750 425. 25
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 21.000 18. 900
EACH 0. 000 0. 00
41. 00000 18. 900 774.90
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 3. 600
EACH 0. 000 0. 00
331. 00000 3. 600 1, 191. 60
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 31. 500
EACH 0. 000 0. 00
45. 00000 31.500 1, 417.50
0380 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 90. 900
EACH 0. 000 0. 00
45. 00000 90. 900 4,090. 50
0385 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 12. 600
EACH 0. 000 0. 00
62. 00000 12. 600 781. 20



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18159R- BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 630-80344 *Construction Traffic Sign (Special) 97. 000 87.300
SF 0. 000 0. 00
16. 00000 87.300 1, 396. 80
0395 630- 80350 *Vertical Panel 0. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0400 630-80355 *Portabl e Message Sign Panel 4. 000 2.700
EACH 0. 000 0. 00
6, 250. 00000 2.700 16, 875. 00
0405 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0. 00
3, 164. 00000 3. 600 11, 390. 40
0410 630- 80360 *Drum Channel i zi ng Devi ce 283. 000 254.700
EACH 0. 000 0. 00
13. 00000 254.700 3,311.10
0415 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
3, 164. 00000 1. 800 5, 695. 20
0420 630-80370 Concrete Barrier (Tenporary) 3, 124. 000 2,811. 600
LF 0. 000 0. 00
64. 00000 2,811. 600 179, 942. 40
0425 630- 80380 *Traffic Cone 100. 000 45. 000
EACH 0. 000 0. 00
7.00000 45. 000 315. 00
0430 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 900
(Tenporary)
EACH 0. 000 0. 00
1, 504. 00000 0. 900 1, 353. 60
0435 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
59, 570. 00000 1. 000 59, 570. 00
0440 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 18159R- BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0445 700-70011 F/ A Partnering 6, 500. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0450 700-70012 F/ A Asphal t Pavenent |ncentive 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70016 F/ A Fuel Cost Adjustnent -3,387.870 -3,387.870
F A 0. 000 0. 00
1. 00000 -3,387.870 -3,387.87
0460 700-70019 F/ A Asphalt Cement Cost Adjustnent -3, 821. 630 -3,821. 630
F A 0. 000 0. 00
1. 00000 -3, 821. 630 -3,821.63
0465 700- 70021 F/ A On-The-Job Trai nee Del eted per CMO # 7 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 5, 000. 000 -4, 375. 000
F A 0. 000 0. 00
1. 00000 -4, 375. 000 -4, 375.00
0485 700- 70587 F/ A Hazardous Waste Di sposal PAI NT DI SPOSAL 10, 000. 000 0. 000
F A 667. 000 667. 00
1. 00000 667. 000 667. 00
0985 900- 00006 Added Item (Dol lar)/ DRB Standing Conmittee Added per 18, 000. 000 12, 725. 000
MCR/ CMD #2
DOL 0. 000 0. 00
1. 00000 12, 725. 000 12, 725.00
0990 630-85041 Mobi | e Attenuator Added per CMO / MCR #3 100. 000 19. 000
DAY 0. 000 0. 00
500. 00000 19. 000 9, 500. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0995 208-00035 Aggregat e Bag Added per MCR/ CMO #5 100. 000 98. 000
LF 0. 000 0. 00
6. 00000 98. 000 588. 00
1000 607-11525 Fence (Plastic) Added per MCR/ CMO # 6 128. 000 128. 000
LF 0. 000 0. 00
3. 95000 128. 000 505. 60
1005 700-70021 F/ A On- The-Job Trai nee Added per CMO # 7 1, 742. 000 1,742.000
HOUR 0. 000 0. 00
2. 00000 1, 742. 000 3,484.00
1010 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction - 140. 000 - 140. 000
Added per CMO #8
DOL 0. 000 0. 00
1. 00000 -140. 000 -140. 00
1015 700- 70034 F/ A Change Order is for the installation of Qare 50, 000. 000 35, 372. 230
Screen (Tenp).
FA 1, 076. 220 1, 076. 22
1. 00000 36, 448. 450 36, 448. 45
1035 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
1075 900- 00006 Added Item (Dol lar)/ Hazardous Waste Disposal Pl anned 0. 000 0. 000
F/' A - OMO #17
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,724,559.74 % 1,743.22$ 2,768,204.72
CAT NOO300 0300 F-11-AB Structure
0495 202- 00026 Renoval of Slope and Ditch Paving 984. 000 984. 000
SY 0. 000 0. 00
19. 00000 984. 000 18, 696. 00
0500 202-00027 Renoval of Riprap 122. 000 122. 000
SY 0. 000 0. 00
124. 00000 122. 000 15, 128. 00
0505 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 2, 791. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
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PON: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQIECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0510 202-00425 *Renoval of Bridge Railing 10. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0515 202- 00453 Renoval of Portions of Present Structure (C ass 2) 100. 000 0. 000
SY 0. 000 0. 00
225. 00000 0. 000 0. 00
0520 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0525 202- 00504 Renoval of Expansion Device 137. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
0530 202-01000 *Renoval of Fence 359. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0535 202-05100 Sandbl asti ng Rei nforcing Steel 100. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 202- 05300 *Removal and Di sposal of Paint 1. 000 1. 000
LS 0. 000 0. 00
189, 850. 00000 1. 000 189, 850. 00
0545 203- 00060 *Enbankment Material (Conplete In Place) 377. 000 145. 000
CY 0. 000 0. 00
64. 00000 145. 000 9, 280. 00
0550 206- 00000 Structure Excavation 416. 000 416. 000
CY 0. 000 0. 00
25. 00000 416. 000 10, 400. 00
0555 206- 00065 Structure Backfill (FlowFill) 10. 600 10. 600
CY 0. 000 0. 00
204. 00000 10. 600 2,162. 40
0560 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00
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PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 F-11-AB Structure
0565 210- 04027 *Modi fy Structure (Special) 5. 000 5. 000
EACH 0. 000 0. 00
443. 00000 5. 000 2,215.00
0570 240- 00000 *WIdlife Biologist 4. 250 4. 250
HOUR 0. 000 0. 00
86. 00000 4. 250 365. 50
0575 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
261. 00000 0. 000 0. 00
0580 240- 00020 Netting 3, 667. 000 3,667. 000
SY 0. 000 0. 00
7.00000 3,667. 000 25, 669. 00
0585 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 600
LS 0. 000 0. 00
4, 554. 00000 0. 600 2,732.40
0590 250- 00050 *Moni tori ng Techni ci an 374.500 374. 500
HOUR 0. 000 0. 00
83. 00000 374. 500 31, 083. 50
0595 250-00110 *Heal th and Safety O ficer 118. 500 118. 500
HOUR 7.000 651. 00
93. 00000 125. 500 11, 671.50
0600 250-00120 *Mat erial Sanpling and Delivery 3. 000 3. 000
EACH 0. 000 0. 00
232. 00000 3. 000 696. 00
0605 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CY 1. 000 906. 00
906. 00000 1. 000 906. 00
0610 403-34701  *Hot M x Asphalt (Gading SX) (75) 461. 000 0. 000
TON 0. 000 0. 00
106. 00000 0. 000 0. 00
0615 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 26. 000 0. 000
TON 0. 000 0. 00
559. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18159R- BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 0300 F-11-AB Structure
0620 503-01060 *Mcropile (6 Inch) 3, 065. 000 3, 065. 000
LF 0. 000 0. 00
192. 00000 3, 065. 000 588, 480. 00
0625 506-00010 Ri prap (Special) 853. 000 853. 000
CY 0. 000 0. 00
163. 00000 853. 000 139, 039. 00
0630 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 208. 000 10. 100
CY 0. 000 0. 00
519. 00000 10. 100 5,241.90
0635 509-08120 Tenporary Bridge Deck 479. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 509-08201 *Retrofit/Repair Type | 243. 000 243. 000
EACH 0. 000 0. 00
1, 796. 00000 243. 000 436, 428. 00
0645 509- 08202 *Retrofit/Repair Type I 0. 000 0. 000
EACH 0. 000 0. 00
1, 462. 00000 0. 000 0. 00
0650 509- 08203 *Retrofit/Repair Type Il 213. 000 213. 000
EACH 0. 000 0. 00
1, 075. 00000 213. 000 228, 975. 00
0655 509-90001 *Pai nt Existing Structure 1. 000 0. 100
EACH 0. 000 0. 00
106, 014. 00000 0. 100 10, 601. 40
0660 515-00120 *Wat er proof i ng (Menbr ane) 2, 791. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0665 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00
0670 515-00410 Concrete Sealer (CalciumNitrite) 66. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQIECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0675 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 0. 000
LF 0. 000 0. 00
263. 00000 0. 000 0. 00
0675 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 137. 000
LF 0. 000 0. 00
125. 00000 137. 000 17,125. 00
0680 518-02030 Pol yester Concrete End Dam 475. 000 0. 000
CF 0. 000 0. 00
179. 00000 0. 000 0. 00
0685 601-03000 *Concrete Oass D 22.000 22.000
CY 0. 000 0. 00
595. 00000 22.000 13, 090. 00
0690 601- 03540 Concrete O ass DT (Deck Toppi ng) 10. 000 0. 000
CY 0. 000 0. 00
563. 00000 0. 000 0. 00
0695 601- 06100 Concrete (Patching) 1. 000 0. 220
CY 0. 000 0. 00
6, 841. 00000 0. 220 1, 505. 02
0700 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0705 602-00020 Rei nforcing Steel (Epoxy Coated) 4, 300. 000 2,392. 000
LB 0. 000 0. 00
1. 50000 2,392. 000 3,588. 00
0710 606-11015 Bridge Rail Type 10R (Special) 10. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0715 607-52900 *Li ne Post (Chain Link) 32. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0720 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00

96. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 18159R-BI D ESTI MATE RUN
PRQJECT: FBRO702- 311 ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 0300 F-11-AB Structure

0720 MATERI AL ALLOMNCE Fence Chain Link (Special) 358. 984
LF 0. 000 0. 00
31. 89000 358. 984 11, 448. 00
0725 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
1040 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
1050 900- 00007 Added Item (Each)/ Q& and Change at Abutments #1 and #6 0. 000 0. 000
at VB | 70 (F-11-AB)
EACH 0. 000 0. 00
1, 019. 00000 0. 000 0. 00
1060 900- 00021 Added |tem (Square Foot)/ Renoval & Disposal of Lead 0. 000 0. 000
Based Pai nt
SF 150. 000 43, 147. 50
287. 65000 150. 000 43, 147. 50
1065 900- 00021 Added Item (Square Foot)/ Paint Existing Structure 0. 000 0. 000
SF 75. 000 12, 047. 25
160. 63000 75. 000 12, 047. 25
1070 700- 70036 F/ A Mag Particale Testing 0. 000 0. 000
FA 19, 535. 000 19, 535. 00
1. 00000 19, 535. 000 19, 535. 00

CAT 0300 CURRENT AMI $ 2,453,028.65$ 76,286.75% 1,912,570.37
CAT NOO301 0301 F-11-AC Structure

0730 202-00026 Renoval of Slope and Ditch Paving 1, 149. 000 1, 149. 000
SY 0. 000 0. 00
19. 00000 1, 149. 000 21, 831. 00
0735 202-00027 Renoval of Riprap 138. 000 138. 000
SY 0. 000 0. 00
124. 00000 138. 000 17,112.00
0740 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,715. 000 2,715. 000
SY 0. 000 0. 00

12. 00000 2,715. 000 32, 580. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 0301 F-11-AC Structure
0745 202-00425 *Renoval of Bridge Railing 25. 000 0. 000
LF 0. 000 0. 00
44. 50000 0. 000 0. 00
0750 202- 00453 Renoval of Portions of Present Structure (O ass 2) 55. 000 55. 000
SY 0. 000 0. 00
225. 00000 55. 000 12, 375.00
0755 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
268. 00000 0. 000 0. 00
0760 202- 00504 Renoval of Expansion Device 137. 000 137. 000
LF 0. 000 0. 00
219. 00000 137. 000 30, 003. 00
0765 202-01000 *Renoval of Fence 359. 000 179. 500
LF 0. 000 0. 00
4. 00000 179. 500 718. 00
0770 202- 05100 Sandbl asting Rei nforcing Steel 86. 000 86. 000
SY 0. 000 0. 00
8. 00000 86. 000 688. 00
0775 202-05300  *Renoval and Di sposal of Paint 1. 000 1.000
LS 0. 000 0. 00
189, 850. 00000 1. 000 189, 850. 00
0780 203- 00060 *Enbankment Material (Conplete In Place) 295. 000 152. 000
CY 0. 000 0. 00
64. 00000 152. 000 9, 728. 00
0785 206- 00000 Structure Excavation 163. 000 163. 000
CY 0. 000 0. 00
25. 00000 163. 000 4,075. 00
0790 206- 00065 Structure Backfill (FlowFill) 4. 400 4.400
CY 0. 000 0. 00
204. 00000 4.400 897. 60
0795 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
61, 464. 00000 1. 000 61, 464. 00



CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 0301 F-11-AC Structure
0800 210-04027 *Modi fy Structure (Special) 1. 000 1. 000
EACH 0. 000 0.00
443. 00000 1. 000 443. 00
0805 240-00000 *Wldlife Biologist 21. 500 21.500
HOUR 0. 000 0. 00
86. 00000 21. 500 1, 849. 00
0810 240-00010 Renoval of Nests 34. 000 34. 000
HOUR 0. 000 0. 00
261. 00000 34. 000 8,874.00
0815 240-00020 Netting 0. 000 0. 000
SY 0. 000 0.00
7.00000 0. 000 0. 00
0820 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 900
LS 0. 000 0.00
4,554, 00000 0. 900 4, 098. 60
0825 250- 00050 *Moni toring Technician 340. 000 340. 000
HOUR 0. 000 0.00
83. 00000 340. 000 28, 220. 00
0830 250-00110 *Heal th and Safety O ficer 136. 000 136. 000
HOUR 0. 000 0.00
93. 00000 136. 000 12, 648. 00
0835 250- 00120 *Material Sanpling and Delivery 3.000 3. 000
EACH 0. 000 0. 00
232. 00000 3. 000 696. 00
0840 250-00220 *Hazar dous Waste Di sposal 1. 000 0. 000
CcY 0. 000 0. 00
906. 00000 0. 000 0. 00
0845 403-34701 *Hot M x Asphalt (G ading SX) (75) 461. 000 461. 000
TON 0. 000 0. 00
106. 00000 461. 000 48, 866. 00
0850 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 24. 420 24.420
TON 0. 000 0. 00
559. 00000 24. 420 13, 650.78



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 F-11-AC Structure
0855 503-01060 *Mcropile (6 Inch) 3, 045. 000 3, 045. 000
LF 0. 000 0. 00
192. 00000 3, 045. 000 584, 640. 00
0860 506-00010 Ri prap (Special) 600. 000 600. 000
CY 0. 000 0. 00
163. 00000 600. 000 97, 800. 00
0865 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 186. 000 0. 000
CY 0. 000 0. 00
519. 00000 0. 000 0. 00
0870 509- 08010 *Alter and Erect Structural Steel 1. 000 1. 000
LS 0. 000 0. 00
3, 644. 00000 1. 000 3, 644. 00
0875 509-08120 Tenporary Bridge Deck 479. 000 479. 000
SF 0. 000 0. 00
112. 00000 479. 000 53, 648. 00
0880 509-08201 *Retrofit/Repair Type | 105. 000 105. 000
EACH 0. 000 0. 00
1, 796. 00000 105. 000 188, 580. 00
0885 509- 08202 *Retrofit/Repair Type I 1. 000 1. 000
EACH 0. 000 0. 00
1, 462. 00000 1. 000 1, 462. 00
0890 509- 08203 *Retrofit/Repair Type Il 213. 000 213. 000
EACH 0. 000 0. 00
1, 075. 00000 213. 000 228, 975. 00
0895 509-90001 *Paint Existing Structure 1. 000 1. 000
EACH 0. 000 0. 00
106, 014. 00000 1. 000 106, 014. 00
0900 515-00120 *Wat er proof i ng (Menbr ane) 2,791. 000 2,696. 000
SY 0. 000 0. 00
13. 25000 2, 696. 000 35,722.00
0905 515-00400 *Concrete Seal er 594. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 0301 F-11-AC Structure
0910 515-00410 Concrete Sealer (CalciumNtrite) 128. 000 128. 000
SY 0. 000 0. 00
31. 00000 128. 000 3, 968. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 137. 000 137. 000
LF 0. 000 0. 00
263. 00000 137. 000 36, 031. 00
0915 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0920 518-02030 Pol yester Concrete End Dam 484. 000 484. 000
CF 0. 000 0. 00
179. 00000 484. 000 86, 636. 00
0925 601- 03000 *Concrete Oass D 22.000 22.000
CY 0. 000 0. 00
595. 00000 22.000 13, 090. 00
0930 601- 03540 Concrete O ass DT (Deck Topping) 4.930 4.930
cY 2.070 1, 165. 41
563. 00000 7.000 3,941. 00
0935 601- 06100 Concrete (Patching) 0. 440 0. 440
CY 0. 000 0. 00
6, 841. 00000 0. 440 3,010. 04
0940 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0945 602- 00020 Rei nforcing Steel (Epoxy Coated) 4, 460. 000 4, 460. 000
LB 451. 000 676. 50
1. 50000 4,911. 000 7, 366. 50
0950 606-11015 Bridge Rail Type 10R (Speci al) 25. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0955 607-52900 *Li ne Post (Chain Link) 39. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00



CONTI D C18159R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 0301 F-11-AC Structure
0960 607-53005 *Fence Chain Link (Special) 359. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0960 MATERI AL ALLOMNCE Fence Chain Link (Special) 358. 984
LF 0. 000 0. 00
31. 89000 358. 984 11, 448. 00
0965 627-00005 *Epoxy Pavenent Mar ki ng 8. 000 0. 000
GAL 0. 000 0. 00
78. 00000 0. 000 0. 00
1020 900- 00021 Added |Item (Square Foot)/ Renoval & Disposal of Lead 102. 000 102. 000
Based Pai nt
SF 0. 000 0. 00
287. 65000 102. 000 29, 340. 30
1025 900- 00021 Added Item (Square Foot)/ Paint existing structure 102. 000 102. 000
SF 0. 000 0. 00
160. 63000 102. 000 16, 384. 26
1030 700-70130 F/ A Repai r Expansion Joint F-11-AC 0. 000 0. 000
FA 8, 936. 000 8, 936. 00
1. 00000 8, 936. 000 8, 936. 00
1045 627-01010 Preform Plastic Pvnt Mg (TY I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
1055 900- 00007 Added Item (Each)/ Q& and Change at Abutments #1 and #6 2. 000 2. 000
at EB | 70 (F-11-AQ)
EACH 0. 000 0. 00
1, 019. 00000 2.000 2,038. 00
CAT 0301 CURRENT AMI $ 2,162,218.82 % 10,777.91% 2,023,341.08
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 168. 00000 1. 000 51, 168. 00
0975 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
47, 427. 00000 1. 000 47, 427. 00
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CONTI D C18159R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18159R-BI D ESTI MATE RUN 02/ 28/ 2016
PRQJECT: FBRO702- 311 ESTI MATE NO 0015 08: 59: 27
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0980 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
3, 071. 00000 1. 000 3,071.00

CAT 0400 CURRENT AMI  $ 101, 666. 00 $

0.00$ 101, 666. 00

PRQJIECT TOTAL CURRENT AMI $ 8,441,473.21$

88,807.88% 6,805, 782. 17



